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05.03.01.01  PORTS Low Level Waste

5N0001000 START LLW PROJECT 01OCT02

5N0050000 COMPLETE LLW PROJECT 17AUG06

05.03.01.01.01  LLW Waste Treatment

5N0006090 Project Management:LLW:NER-1 09MAY05 17AUG05

5N0006100 Treat-Doc/Cnt Prep:LLW:NER-1 09MAY05 20JUN05

5N0006200 Treat-Ship:LLW:NER-1 21JUN05 20JUL05

5N0006300 Treatment:LLW:NER-1 21JUL05 17AUG05

5N0007790 Project Management:LLW:NER-7 09MAY05 17AUG05

5N0007800 Treat-Doc/Cnt Prep:LLW:NER-7 09MAY05 20JUN05

5N0007900 Treat-Ship:LLW:NER-7 21JUN05 20JUL05

5N0008000 Treatment:LLW:NER-7 21JUL05 17AUG05

5N0008490 Project Management:LLW:NER-8 09MAY05 17AUG05

5N0008500 Treat-Doc/Cnt Prep:LLW:NER-8 09MAY05 20JUN05

5N0008600 Treat-Ship:LLW:NER-8 21JUN05 20JUL05

5N0008700 Treatment:LLW:NER-8 21JUL05 17AUG05

5N0011002 SCN 70 FY2001 CLOSEOUT (RD-450 Char.) 03MAR03 28MAR03

5N0011005 SCN 203 FY2002 DISPOSAL CLOSEOUT 03MAR03 28MAR03

5N0011390 Project Management:LLW:NR-W 24MAR03 30SEP03

5N0011400 Treat-Doc/Cnt. Prep: Decant & Disposal LLW:NR-W 24MAR03 17JUN03

5N0011500 Treat-Ship:Alaron LLW:NR-W 18JUN03 17JUL03

5N0011505 Treat-Processing Cnts-Alaron-Disposal 18JUL03 28AUG03

5N0011600 Treatment:GW P&T LLW:NR-W 18JUN03 31JUL03

5N0011605 Treat-Railcar to Envirocare LLW:NR-W 29AUG03 30SEP03

5N0012090 Project Management:LLW:NSW-1 09MAY05 17AUG05

5N0012100 Treat-Doc/Cnt Prep:LLW:NSW-1 09MAY05 20JUN05

5N0012200 Treat-Ship:LLW:NSW-1 21JUN05 20JUL05

5N0012300 Treatment:LLW:NSW-1 21JUL05 17AUG05

5N0012790 Project Management:LLW:NSWITCH-2 09MAY05 17AUG05

5N0012800 Treat-Doc/Cnt Prep:LLW:NSWITCH-2 09MAY05 20JUN05

5N0012900 Treat-Ship:LLW:NSWITCH-2 21JUN05 20JUL05

5N0013000 Treatment:LLW:NSWITCH-2 21JUL05 17AUG05

5N0014490 Project Management:LLW:P-102 26NOV03 10MAR04
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5N0014500 Treat-Doc/Cnt Prep:LLW:P-102 26NOV03 13JAN04

5N0014600 Treat-Ship:LLW:P-102 14JAN04 11FEB04

5N0014700 Treatment:LLW:P-102 12FEB04 10MAR04

5N0015790 Project Management:LLW:P-107 29NOV04 10MAR05

5N0015800 Treat-Doc/Cnt Prep:LLW:P-107 29NOV04 12JAN05

5N0015900 Treat-Ship:LLW:P-107 13JAN05 10FEB05

5N0016000 Treatment:LLW:P-107 11FEB05 10MAR05

5N0016490 Project Management:LLW:P-108 09MAY05 17AUG05

5N0016500 Treat-Doc/Cnt Prep:LLW:P-108 09MAY05 20JUN05

5N0016600 Treat-Ship:LLW:P-108 21JUN05 20JUL05

5N0016700 Treatment:LLW:P-108 21JUL05 17AUG05

5N0023390 Project Management:LLW:RD-104 09MAY05 17AUG05

5N0023400 Treat-Doc/Cnt Prep:LLW:RD-104 09MAY05 20JUN05

5N0023500 Treat-Ship:LLW:RD-104 21JUN05 20JUL05

5N0023600 Treatment:LLW:RD-104 21JUL05 17AUG05

5N0029390 Project Management:LLW:RD-119 09MAY05 17AUG05

5N0029400 Treat-Doc/Cnt Prep:LLW:RD-119 09MAY05 20JUN05

5N0029500 Treat-Ship:LLW:RD-119 21JUN05 20JUL05

5N0029600 Treatment:LLW:RD-119 21JUL05 17AUG05

5N0031090 Project Management:LLW:RD-700 09MAY06 17AUG06

5N0031100 Treat-Doc/Cnt Prep:LLW:RD-700 09MAY06 20JUN06

5N0031200 Treat-Ship:LLW:RD-700 21JUN06 20JUL06

5N0031300 Treatment:LLW:RD-700 21JUL06 17AUG06

5N0031790 Project Management:LLW:RD-710 09MAY06 17AUG06

5N0031800 Treat-Doc/Cnt Prep:LLW:RD-710 09MAY06 20JUN06

5N0031900 Treat-Ship:LLW:RD-710 21JUN06 20JUL06

5N0032000 Treatment:LLW:RD-710 21JUL06 17AUG06

5N0036590 Project Management:LLW:SW-1 09MAY05 17AUG05

5N0036600 Treat-Doc/Cnt Prep:LLW:SW-1 09MAY05 20JUN05

5N0036700 Treat-Ship:LLW:SW-1 21JUN05 20JUL05

5N0036800 Treatment:LLW:SW-1 21JUL05 17AUG05

5N0037290 Project Management:LLW:SW-11 09MAY05 17AUG05

5N0037300 Treat-Doc/Cnt Prep:LLW:SW-11 09MAY05 20JUN05
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5N0037400 Treat-Ship:LLW:SW-11 21JUN05 20JUL05

5N0037500 Treatment:LLW:SW-11 21JUL05 17AUG05

05.03.01.01.03  LLW Waste Disposal

5N0001490 Project Management:LLW:100-6 09MAY05 20JUL05

5N0001500 Disp-DOC/Cnt Prep:LLW:100-6 09MAY05 06JUL05

5N0001600 Disp-Ship:LLW:100-6 16MAY05 27JUN05

5N0001790 Project Management:LLW:700-1 01OCT03 06MAY04

5N0001800 Disp-Doc/Cnt Prep:LLW:700-1 01OCT03 28JAN04

5N0001900 Disp-Ship:LLW:700-1 29JAN04 10MAR04

5N0002090 Project Management:LLW:705-1 01OCT03 06MAY04

5N0002100 Disp-Doc/Cnt Prep:LLW:705-1 01OCT03 28JAN04

5N0002200 Disp-Ship:LLW:705-1 29JAN04 10MAR04

5N0002390 Project Management:LLW:705-11 01OCT03 06MAY04

5N0002400 Disp-Doc/Cnt Prep:LLW:705-11 01OCT03 29DEC03

5N0002500 Disp-Ship to Alaron:LLW:705-11 30DEC03 11FEB04

5N0002505 Disp-Process at Alaron: LLW:705-11 12FEB04 24MAR04

5N0002690 Project Management:LLW:705-2 01OCT03 06MAY04

5N0002700 Disp-Doc/Cnt Prep:LLW:705-2 01OCT03 29DEC03

5N0002800 Disp-Ship to Alaron:LLW:705-2 30DEC03 11FEB04

5N0002810 Disp-Process at  Alaron:LLW:705-2 12FEB04 24MAR04

5N0002990 Project Management:LLW:705-4 01OCT03 24MAR04

5N0003000 Disp-Doc/Cnt Prep:LLW:705-4 01OCT03 29DEC03

5N0003100 Disp-Ship to TSCAI:LLW:705-4 30DEC03 11FEB04

5N0003690 Project Management:LLW:720-27 09MAY05 15SEP05

5N0003700 Disp-Doc/Cnt Prep:LLW:720-27 09MAY05 20JUN05

5N0003800 Disp-Ship to Alaron:LLW:720-27 21JUN05 03AUG05

5N0003810 Disp-Process at  Alaron:LLW:720-27 04AUG05 15SEP05

5N0003990 Project Management:LLW:A-101 01OCT03 11FEB04

5N0004000 Disp-Doc/Cnt Prep:LLW:A-101 01OCT03 11NOV03

5N0004100 Disp-Ship:LLW:A-101 12NOV03 29DEC03

5N0004700 Disp-Prep:LLW:A-102 09MAY05 20JUN05

5N0004800 Disp-Ship:LLW:A-102 21JUN05 20JUL05

5N0005390 Project Management:LLW:A-103 09MAY05 17AUG05
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5N0005400 Disp-Doc/Cnt Prep:LLW:A-103 09MAY05 20JUN05

5N0005500 Disp-Ship:LLW:A-103 21JUN05 20JUL05

5N0006390 Project Management:LLW:NER-2 01OCT03 24MAR04

5N0006400 Disp-Doc/Cnt Prep:LLW:NER-2 01OCT03 11NOV03

5N0006500 Disp-Ship to Alaron:LLW:NER-2 12NOV03 29DEC03

5N0006510 Disp-Process at  Alaron:LLW:NER-2 30DEC03 11FEB04

5N0007490 Project Management:LLW:NER-3 09MAY05 29SEP05

5N0007500 Disp-Doc/Cnt Prep:LLW:NER-3 09MAY05 20JUN05

5N0007600 Disp-Ship to Alaron:LLW:NER-3 21JUN05 20JUL05

5N0007610 Disp-Process at  Alaron:LLW:NER-2 21JUL05 31AUG05

5N0008790 Project Management:LLW:NER-8 09MAY05 17AUG05

5N0008800 Disp-Doc/Cnt Prep:LLW:NER-8 09MAY05 20JUN05

5N0008900 Disp-Ship:LLW:NER-8 21JUN05 20JUL05

5N0009090 Project Managemetn:LLW:NR-M 01OCT03 13JAN04

5N0009100 Disp-Doc/Cnt Prep:LLW:NR-M 01OCT03 11NOV03

5N0009200 Disp-Ship:LLW:NR-M 12NOV03 11DEC03

5N0009390 Project Management:LLW:NR-P 01OCT03 13JAN04

5N0009400 Disp-Doc/Cnt Prep:LLW:NR-P 01OCT03 11NOV03

5N0009500 Disp-Ship:LLW:NR-P 12NOV03 11DEC03

5N0009690 Project Management:LLW:NR-S 01OCT03 11FEB04

5N0009700 Disp-Doc/Cnt Prep:LLW:NR-S 01OCT03 11NOV03

5N0009800 Disp-Ship to Alaron:LLW:NR-S 12NOV03 11DEC03

5N0009810 Disp-Process at  Alaron:LLW:NR-S 12DEC03 13JAN04

5N0010400 Disp-Prep:LLW:NSW-14 09MAY05 20JUN05

5N0010500 Disp-Ship:LLW:NSW-14 21JUN05 20JUL05

5N0011100 Disp-Prep:LLW:NSW-19 09MAY05 20JUN05

5N0011200 Disp-Ship:LLW:NSW-19 21JUN05 20JUL05

5N0013490 Project Management:LLW:NSW-2 09MAY05 15SEP05

5N0013500 Disp-Doc/Cnt Prep:LLW:NSW-2 09MAY05 20JUN05

5N0013600 Disp-Ship to Alaron:LLW:NSW-2 21JUN05 20JUL05

5N0013610 Disp-Process at Alaron:LLW:NSW-2 21JUL05 17AUG05

5N0014190 Project Management:LLW:P-101 09MAY05 15SEP05

5N0014200 Disp-Doc/Cnt Prep:LLW:P-101 09MAY05 20JUN05
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5N0014300 Disp-Ship to Alaron: LLW:P-101 21JUN05 20JUL05

5N0014310 Disp-Process at  Alaron: LLW:P-101 21JUL05 17AUG05

5N0015200 Disp-Prep:LLW:P-104 09MAY05 20JUN05

5N0015300 Disp-Ship:LLW:P-104 21JUN05 20JUL05

5N0015500 Disp-Prep:LLW:P-105 29NOV04 12JAN05

5N0015600 Disp-Ship:LLW:P-105 13JAN05 10FEB05

5N0017200 Disp-Prep:LLW:P-109 09MAY05 20JUN05

5N0017300 Disp-Ship:LLW:P-109 21JUN05 20JUL05

5N0017900 Disp-Prep:LLW:P-110 09MAY05 20JUN05

5N0018000 Disp-Ship:LLW:P-110 21JUN05 20JUL05

5N0019000 Disp-Prep:LLW:P-111 09MAY06 20JUN06

5N0019100 Disp-Ship:LLW:P-111 21JUN06 20JUL06

5N0019300 Disp-Prep:LLW:P-113 09MAY06 20JUN06

5N0019400 Disp-Ship:LLW:P-113 21JUN06 20JUL06

5N0019590 Project Management:LLW:P-450 01OCT03 11FEB04

5N0019600 Disp-Doc/Cnt Prep:LLW:P-450 01OCT03 11NOV03

5N0019700 Disp-Ship to Alaron:LLW:P-450 12NOV03 11DEC03

5N0019710 Disp-Process at Alaron:LLW:P-450 12DEC03 13JAN04

5N0020300 Disp-Prep:LLW:P-550 09MAY06 20JUN06

5N0020400 Disp-Ship:LLW:P-550 21JUN06 20JUL06

5N0021000 Disp-Prep:LLW:P-999 09MAY06 20JUN06

5N0021100 Disp-Ship:LLW:P-999 21JUN06 20JUL06

5N0021290 Project Management:LLW:RD-101-1281 CNTS 16DEC02 30SEP03

5N0021300 Disp-Doc/Cnt Prep:LLW:RD-101-2181 CNTS 16DEC02 06AUG03

5N0021305 Disp-Ship to E-Care:LLW:RD-101-439 CNTS 10JUN03 18SEP03

5N0021400 Disp-Ship to Alaron:LLW:RD-101-842 CNTS 14MAR03 09JUL03

5N0021410 Disp-Process at Alaron:LLW:RD-101-842 CNTS 04APR03 25SEP03

5N0022000 Disp-Prep:LLW:RD-102 25APR05 20OCT05

5N0022100 Disp-Ship:LLW:RD-102 02MAY05 27OCT05

5N0022700 Disp-Prep:LLW:RD-103 09MAY05 20JUN05

5N0022800 Disp-Ship:LLW:RD-103 21JUN05 20JUL05

5N0023690 Project Management:LLW:RD-105 01OCT03 11FEB04

5N0023700 Disp-Doc/Cnt Prep:LLW:RD-105 01OCT03 11NOV03
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5N0023800 Disp-Ship to Alaron:LLW:RD-105 12NOV03 11DEC03

5N0023810 Disp-Process at  Alaron:LLW:RD-105 12DEC03 13JAN04

5N0023990 Project Management:LLW:RD-106 01OCT03 11FEB04

5N0024000 Disp-Doc/Cnt Prep:LLW:RD-106 01OCT03 11NOV03

5N0024100 Disp-Ship to Alaron:LLW:RD-106 12NOV03 11DEC03

5N0024110 Disp-Process at  Alaron:LLW:RD-106 12DEC03 13JAN04

5N0024290 Project Management:LLW:RD-107 01OCT03 11FEB04

5N0024300 Disp-Doc/Cnt Prep:LLW:RD-107 01OCT03 11NOV03

5N0024400 Disp-Ship to Alaron:LLW:RD-107 12NOV03 11DEC03

5N0024410 Disp-Process at Alaron:LLW:RD-107 12DEC03 13JAN04

5N0024600 Disp-Prep:LLW:RD-108 29NOV05 12JAN06

5N0024700 Disp-Ship:LLW:RD-108 13JAN06 10FEB06

5N0024890 Project Management:LLW:RD-109 12NOV03 24MAR04

5N0024900 Disp-Doc/Cnt Prep:LLW:RD-109 01OCT03 11NOV03

5N0025000 Disp-Ship to Alaron:LLW:RD-109 12NOV03 11DEC03

5N0025010 Disp-Process at  Alaron:LLW:RD-109 12DEC03 13JAN04

5N0025200 Disp-Prep:LLW:RD-110 29NOV04 12JAN05

5N0025300 Disp-Ship:LLW:RD-110 13JAN05 10FEB05

5N0025900 Disp-Prep:LLW:RD-112 09MAY06 20JUN06

5N0026000 Disp-Ship:LLW:RD-112 21JUN06 20JUL06

5N0026600 Disp-Prep:LLW:RD-111 09MAY06 20JUN06

5N0026700 Disp-Ship:LLW:RD-111 21JUN06 20JUL06

5N0027300 Disp-Prep:LLW:RD-114 09MAY05 20JUN05

5N0027400 Disp-Ship:LLW:RD-114 21JUN05 20JUL05

5N0028000 Disp-Prep:LLW:RD-116 09MAY06 20JUN06

5N0028100 Disp-Ship:LLW:RD-116 21JUN06 20JUL06

5N0028700 Disp-Prep:LLW:RD-117 09MAY06 20JUN06

5N0028800 Disp-Ship:LLW:RD-117 21JUN06 20JUL06

5N0029690 Project Management:LLW:RD-450 01OCT03 11FEB04

5N0029700 Disp-Doc/Cnt Prep:LLW:RD-450 01OCT03 11NOV03

5N0029800 Disp-Ship to Alaron:LLW:RD-450 12NOV03 11DEC03

5N0029810 Disp-Process at  Alaron:LLW:RD-450 12DEC03 13JAN04

5N0030400 Disp-Prep:LLW:RD-600 09MAY06 20JUN06
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5N0030500 Disp-Ship:LLW:RD-600 21JUN06 20JUL06

5N0032100 Disp-Prep:LLW:RD-800 03OCT05 11NOV05

5N0032200 Disp-Ship:LLW:RD-800 14NOV05 13DEC05

5N0032800 Disp-Prep:LLW:RD-801 09MAY06 20JUN06

5N0032900 Disp-Ship:LLW:RD-801 21JUN06 20JUL06

5N0033500 Disp-Prep:LLW:RD-900 09MAY06 20JUN06

5N0033600 Disp-Ship:LLW:RD-900 21JUN06 20JUL06

5N0034200 Disp-Prep:LLW:RD-901 09MAY06 20JUN06

5N0034300 Disp-Ship:LLW:RD-901 21JUN06 20JUL06

5N0034900 Disp-Prep:LLW:RD-999 29NOV05 12JAN06

5N0035000 Disp-Ship:LLW:RD-999 13JAN06 10FEB06

5N0035200 Disp-Prep:LLW:SB-114 09MAY05 20JUN05

5N0035300 Disp-Ship:LLW:SB-114 21JUN05 20JUL05

5N0035900 Disp-Prep:LLW:SW-13 09MAY06 20JUN06

5N0036000 Disp-Ship:LLW:SW-13 21JUN06 20JUL06

5N0037600 Disp-Prep:LLW:SW-14A 29NOV04 12JAN05

5N0037700 Disp-Ship:LLW:SW-14A 13JAN05 10FEB05

5N0038290 Project Management:LLW:SW-2 09MAY05 17AUG05

5N0038300 Disp-Prep:LLW:SW-2 09MAY05 20JUN05

5N0038400 Disp-Ship:LLW:SW-2 21JUN05 20JUL05

5N0038990 Project Management:LLW:SW-3 01OCT03 11FEB04

5N0039000 Disp-Doc/Cnt Prep:LLW:SW-3 01OCT03 11NOV03

5N0039100 Disp-Ship to Alaron:LLW:SW-3 12NOV03 11DEC03

5N0039110 Disp-Process at  Alaron:LLW:SW-3 12DEC03 13JAN04

5N0039600 Disp-Prep:LLW:SW-99 29NOV04 12JAN05

5N0039700 Disp-Ship:LLW:SW-99 13JAN05 10FEB05

5N0040390 Project Management:LLW:CASC-6 09MAY05 29SEP05

5N0040400 Disp-Doc/Cnt Prep:LLW:CASC-6 09MAY05 20JUL05

5N0040500 Disp-Ship to Alaron:LLW:CASC-6 07JUL05 17AUG05

5N0040510 Disp-Process at  Alaron:LLW:CASC-6 18AUG05 15SEP05

5N0042600 Project Management:LLW 7725-2 10APR06 24AUG06

5N0042700 Disp-DOC/Cnt Prep:LLW 7725-2 10APR06 06JUN06

5N0042800 Disp-Ship:LLW 7725-2 07JUN06 20JUL06
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5N0043500 Project Management:LLW SR-N 10APR06 24AUG06

5N0043600 Disp-DOC/Cnt Prep:LLW SR-N 10APR06 06JUN06

5N0043700 Disp-Ship:LLW SR-N 07JUN06 20JUL06

5N0044500 Project Management:LLW SR-R 10APR06 24AUG06

5N0044600 Disp-DOC/Cnt Prep:LLW SR-R 10APR06 06JUN06

5N0044700 Disp-Ship:LLW SR-R 07JUN06 20JUL06

05.03.01.01.06  LLW X-744G Converter Shell Project

5N0040700 Plan/Proc:LLW:X-744G Conv Shells 01OCT04 21JUN05

5N0040800 Prep/Sort/Stage:LLW:X-744G Conv Shells 22JUN05 30SEP05

5N0040900 Prep/Sort/Stage:LLW:X-744G Conv Shells 03OCT05 29SEP06

5N0041000 Prep/Sort/Stage:LLW:X-744G Conv Shells 03OCT05 20JUN06

5N0041100 Trans:LLW:X-744G Conv Shells 03OCT05 29SEP06

05.03.01.01.07  LLW Waste Characterization

5N0001090 Project Management:LLW:100-6 26NOV03 06MAY04

5N0001100 Dev Plan:LLW:100-6 26NOV03 25FEB04

5N0001200 Sample:LLW:100-6 26FEB04 10MAR04

5N0001300 Analyze:LLW:100-6 11MAR04 22APR04

5N0001400 Profile:LLW:100-6 23APR04 06MAY04

5N0003290 Project Management:LLW:720-27 26NOV03 06MAY04

5N0003300 Dev Plan:LLW:720-27 26NOV03 25FEB04

5N0003400 Sample:LLW:720-27 26FEB04 10MAR04

5N0003500 Analyze:LLW:720-27 11MAR04 22APR04

5N0003600 Profile:LLW:720-27 23APR04 06MAY04

5N0004290 Project Management:LLW:A-102 26NOV03 06MAY04

5N0004300 Dev Plan:LLW:A-102 26NOV03 25FEB04

5N0004400 Sample:LLW:A-102 26FEB04 10MAR04

5N0004500 Analyze:LLW:A-102 11MAR04 22APR04

5N0004600 Profile:LLW:A-102 23APR04 06MAY04

5N0004990 Project Management:LLW:A-103 26NOV03 06MAY04

5N0005000 Dev Plan:LLW:A-103 26NOV03 25FEB04

5N0005100 Sample:LLW:A-103 26FEB04 10MAR04

5N0005200 Analyze:LLW:A-103 11MAR04 22APR04

5N0005300 Profile:LLW:A-103 23APR04 06MAY04
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5N0005690 Project Management:LLW:NER-1 26NOV03 06MAY04

5N0005700 Dev Plan:LLW:NER-1 26NOV03 25FEB04

5N0005800 Sample:LLW:NER-1 26FEB04 10MAR04

5N0005900 Analyze:LLW:NER-1 11MAR04 22APR04

5N0006000 Profile:LLW:NER-1 23APR04 06MAY04

5N0006690 Project Management:LLW:NER-3 26NOV03 06MAY04

5N0006700 Dev Plan:LLW:NER-3 26NOV03 25FEB04

5N0006800 Sample:LLW:NER-3 26FEB04 10MAR04

5N0006900 Analyze:LLW:NER-3 11MAR04 22APR04

5N0007000 Profile:LLW:NER-3 23APR04 06MAY04

5N0007090 Project Management:LLW:NER-7 26NOV03 06MAY04

5N0007100 Dev Plan:LLW:NER-7 26NOV03 25FEB04

5N0007200 Sample:LLW:NER-7 26FEB04 10MAR04

5N0007300 Analyze:LLW:NER-7 11MAR04 22APR04

5N0007400 Profile:LLW:NER-7 23APR04 06MAY04

5N00080090 Project Management:LLW:NER-8 26NOV03 06MAY04

5N0008100 Dev Plan:LLW:NER-8 26NOV03 25FEB04

5N0008200 Sample:LLW:NER-8 26FEB04 10MAR04

5N0008300 Analyze:LLW:NER-8 11MAR04 22APR04

5N0008400 Profile:LLW:NER-8 23APR04 06MAY04

5N0009990 Project Management:LLW:NSW-14 26NOV03 06MAY04

5N0010000 Dev Plan:LLW:NSW-14 26NOV03 25FEB04

5N0010100 Sample:LLW:NSW-14 26FEB04 10MAR04

5N0010200 Analyze:LLW:NSW-14 11MAR04 22APR04

5N0010300 Profile:LLW:NSW-14 23APR04 06MAY04

5N0010690 Project Management:LLW:NSW-19 26NOV03 06MAY04

5N0010700 Dev Plan:LLW:NSW-19 26NOV03 25FEB04

5N0010800 Sample:LLW:NSW-19 26FEB04 10MAR04

5N0010900 Analyze:LLW:NSW-19 11MAR04 22APR04

5N0011000 Profile:LLW:NSW-19 23APR04 06MAY04

5N0011690 Project Management:LLW:NSW-1 26NOV03 06MAY04

5N0011700 Dev Plan:LLW:NSW-1 26NOV03 25FEB04

5N0011800 Sample:LLW:NSW-1 26FEB04 10MAR04
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5N0011900 Analyze:LLW:NSW-1 11MAR04 22APR04

5N0012000 Profile:LLW:NSW-1 23APR04 06MAY04

5N0012390 Project Management:LLW:NSWITCH-2 26NOV03 06MAY04

5N0012400 Dev Plan:LLW:NSWITCH-2 26NOV03 25FEB04

5N0012500 Sample:LLW:NSWITCH-2 26FEB04 10MAR04

5N0012600 Analyze:LLW:NSWITCH-2 11MAR04 22APR04

5N0012700 Profile:LLW:NSWITCH-2 23APR04 06MAY04

5N0013090 Project Management:LLW:NSW-2 26NOV03 06MAY04

5N0013100 Dev Plan:LLW:NSW-2 26NOV03 25FEB04

5N0013200 Sample:LLW:NSW-2 26FEB04 10MAR04

5N0013300 Analyze:LLW:NSW-2 11MAR04 22APR04

5N0013400 Profile:LLW:NSW-2 23APR04 06MAY04

5N0013790 Project Management:LLW:P-101 26NOV03 06MAY04

5N0013800 Dev Plan:LLW:P-101 26NOV03 25FEB04

5N0013900 Sample:LLW:P-101 26FEB04 10MAR04

5N0014000 Analyze:LLW:P-101 11MAR04 22APR04

5N0014100 Profile:LLW:P-101 23APR04 06MAY04

5N0014790 Project Management:LLW:P-104 26NOV03 06MAY04

5N0014800 Dev Plan:LLW:P-104 26NOV03 25FEB04

5N0014900 Sample:LLW:P-104 26FEB04 10MAR04

5N0015000 Analyze:LLW:P-104 11MAR04 22APR04

5N0015100 Profile:LLW:P-104 23APR04 06MAY04

5N0016100 Dev Plan:LLW:P-108 26NOV03 25FEB04

5N0016200 Sample:LLW:P-108 26FEB04 10MAR04

5N0016300 Analyze:LLW:P-108 11MAR04 22APR04

5N0016400 Profile:LLW:P-108 23APR04 06MAY04

5N0016800 Dev Plan:LLW:P-109 26NOV03 25FEB04

5N0016900 Sample:LLW:P-109 26FEB04 10MAR04

5N0017000 Analyze:LLW:P-109 11MAR04 22APR04

5N0017100 Profile:LLW:P-109 23APR04 06MAY04

5N0017500 Dev Plan:LLW:P-110 26NOV03 25FEB04

5N0017600 Sample:LLW:P-110 26FEB04 10MAR04

5N0017700 Analyze:LLW:P-110 11MAR04 22APR04
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5N0017800 Profile:LLW:P-110 23APR04 06MAY04

5N0018200 Dev Plan:LLW:P-111 29NOV04 24FEB05

5N0018300 Sample:LLW:P-111 25FEB05 10MAR05

5N0018400 Analyze:LLW:P-111 11MAR05 22APR05

5N0018500 Profile:LLW:P-111 25APR05 06MAY05

5N0018600 Dev Plan:LLW:P-113 29NOV04 24FEB05

5N0018700 Sample:LLW:P-113 25FEB05 10MAR05

5N0018800 Analyze:LLW:P-113 11MAR05 22APR05

5N0018900 Profile:LLW:P-113 25APR05 06MAY05

5N0019900 Dev Plan:LLW:P-550 29NOV04 24FEB05

5N0020000 Sample:LLW:P-550 25FEB05 10MAR05

5N0020100 Analyze:LLW:P-550 11MAR05 22APR05

5N0020200 Profile:LLW:P-550 25APR05 06MAY05

5N0020600 Dev Plan:LLW:P-999 29NOV04 24FEB05

5N0020700 Sample:LLW:P-999 25FEB05 10MAR05

5N0020800 Analyze:LLW:P-999 11MAR05 22APR05

5N0020900 Profile:LLW:P-999 25APR05 06MAY05

5N0021600 Dev Plan:LLW:RD-102 26NOV03 25FEB04

5N0021700 Sample:LLW:RD-102 26FEB04 10MAR04

5N0021800 Analyze:LLW:RD-102 11MAR04 22APR04

5N0021900 Profile:LLW:RD-102 23APR04 06MAY04

5N0022300 Dev Plan:LLW:RD-103 26NOV03 25FEB04

5N0022400 Sample:LLW:RD-103 26FEB04 10MAR04

5N0022500 Analyze:LLW:RD-103 11MAR04 22APR04

5N0022600 Profile:LLW:RD-103 23APR04 06MAY04

5N0023000 Dev Plan:LLW:RD-104 26NOV03 25FEB04

5N0023100 Sample:LLW:RD-104 26FEB04 10MAR04

5N0023200 Analyze:LLW:RD-104 11MAR04 22APR04

5N0023300 Profile:LLW:RD-104 23APR04 06MAY04

5N0025500 Dev Plan:LLW:RD-112 29NOV04 24FEB05

5N0025600 Sample:LLW:RD-112 25FEB05 10MAR05

5N0025700 Analyze:LLW:RD-112 11MAR05 22APR05

5N0025800 Profile:LLW:RD-112 25APR05 06MAY05
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5N0026200 Dev Plan:LLW:RD-111 29NOV04 24FEB05

5N0026300 Sample:LLW:RD-111 25FEB05 10MAR05

5N0026400 Analyze:LLW:RD-111 11MAR05 22APR05

5N0026500 Profile:LLW:RD-111 25APR05 06MAY05

5N0026900 Dev Plan:LLW:RD-114 26NOV03 25FEB04

5N0027000 Sample:LLW:RD-114 26FEB04 10MAR04

5N0027100 Analyze:LLW:RD-114 11MAR04 22APR04

5N0027200 Profile:LLW:RD-114 23APR04 06MAY04

5N0027600 Dev Plan:LLW:RD-116 29NOV04 24FEB05

5N0027700 Sample:LLW:RD-116 25FEB05 10MAR05

5N0027800 Analyze:LLW:RD-116 11MAR05 22APR05

5N0027900 Profile:LLW:RD-116 25APR05 06MAY05

5N0028300 Dev Plan:LLW:RD-117 29NOV04 24FEB05

5N0028400 Sample:LLW:RD-117 25FEB05 10MAR05

5N0028500 Analyze:LLW:RD-117 11MAR05 22APR05

5N0028600 Profile:LLW:RD-117 25APR05 06MAY05

5N0028990 Project Management:LLW:RD-119 26NOV03 06MAY04

5N0029000 Dev Plan:LLW:RD-119 26NOV03 25FEB04

5N0029100 Sample:LLW:RD-119 26FEB04 10MAR04

5N0029200 Analyze:LLW:RD-119 11MAR04 22APR04

5N0029300 Profile:LLW:RD-119 23APR04 06MAY04

5N0030000 Dev Plan:LLW:RD-600 29NOV04 24FEB05

5N0030100 Sample:LLW:RD-600 25FEB05 10MAR05

5N0030200 Analyze:LLW:RD-600 11MAR05 22APR05

5N0030300 Profile:LLW:RD-600 25APR05 06MAY05

5N0030700 Dev Plan:LLW:RD-700 29NOV04 24FEB05

5N0030800 Sample:LLW:RD-700 25FEB05 10MAR05

5N0030900 Analyze:LLW:RD-700 11MAR05 22APR05

5N0031000 Profile:LLW:RD-700 25APR05 06MAY05

5N0031400 Dev Plan:LLW:RD-710 29NOV04 24FEB05

5N0031500 Sample:LLW:RD-710 25FEB05 10MAR05

5N0031600 Analyze:LLW:RD-710 11MAR05 22APR05

5N0031700 Profile:LLW:RD-710 25APR05 06MAY05
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5N0032400 Dev Plan:LLW:RD-801 29NOV05 24FEB06

5N0032500 Sample:LLW:RD-801 27FEB06 10MAR06

5N0032600 Analyze:LLW:RD-801 13MAR06 24APR06

5N0032700 Profile:LLW:RD-801 25APR06 08MAY06

5N0033100 Dev Plan:LLW:RD-900 29NOV04 24FEB05

5N0033200 Sample:LLW:RD-900 25FEB05 10MAR05

5N0033300 Analyze:LLW:RD-900 11MAR05 22APR05

5N0033400 Profile:LLW:RD-900 25APR05 06MAY05

5N0033800 Dev Plan:LLW:RD-901 29NOV04 24FEB05

5N0033900 Sample:LLW:RD-901 25FEB05 10MAR05

5N0034000 Analyze:LLW:RD-901 11MAR05 22APR05

5N0034100 Profile:LLW:RD-901 25APR05 06MAY05

5N0034500 Dev Plan:LLW:SB-114 26NOV03 25FEB04

5N0034600 Sample:LLW:SB-114 26FEB04 10MAR04

5N0034700 Analyze:LLW:SB-114 11MAR04 22APR04

5N0034800 Profile:LLW:SB-114 23APR04 06MAY04

5N0035500 Dev Plan:LLW:SW-13 29NOV05 24FEB06

5N0035600 Sample:LLW:SW-13 27FEB06 10MAR06

5N0035700 Analyze:LLW:SW-13 13MAR06 24APR06

5N0035800 Profile:LLW:SW-13 25APR06 08MAY06

5N0036190 Project Management:LLW:SW-1 26NOV03 06MAY04

5N0036200 Dev Plan:LLW:SW-1 26NOV03 25FEB04

5N0036300 Sample:LLW:SW-1 26FEB04 10MAR04

5N0036400 Analyze:LLW:SW-1 11MAR04 22APR04

5N0036500 Profile:LLW:SW-1 23APR04 06MAY04

5N0036890 Project Management:LLW:SW-11 26NOV03 06MAY04

5N0036900 Dev Plan:LLW:SW-11 26NOV03 25FEB04

5N0037000 Sample:LLW:SW-11 26FEB04 10MAR04

5N0037100 Analyze:LLW:SW-11 11MAR04 22APR04

5N0037200 Profile:LLW:SW-11 23APR04 06MAY04

5N0037890 Project Management:LLW:SW-2 26NOV03 06MAY04

5N0037900 Dev Plan:LLW:SW-2 26NOV03 25FEB04

5N0038000 Sample:LLW:SW-2 26FEB04 10MAR04
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5N0038100 Analyze:LLW:SW-2 11MAR04 22APR04

5N0038200 Profile:LLW:SW-2 23APR04 06MAY04

5N0039990 Project Management:LLW:CASC-6 26NOV03 06MAY04

5N0040000 Dev Plan:LLW:CASC-6 26NOV03 25FEB04

5N0040100 Sample:LLW:CASC-6 26FEB04 10MAR04

5N0040200 Analyze:LLW:CASC-6 11MAR04 22APR04

5N0040300 Profile:LLW:CASC-6 23APR04 06MAY04

5N0042100 Project Management:LLW 7725-2 28OCT05 07APR06

5N0042200 Dev Plan:LLW 7725-2 28OCT05 27JAN06

5N0042300 Sample:LLW 7725-2 30JAN06 10FEB06

5N0042400 Analyze:LLW 7725-2 13FEB06 24MAR06

5N0042500 Profile:LLW 7725-2 27MAR06 07APR06

5N0043000 Project Management:LLW SR-N 28OCT05 07APR06

5N0043100 Dev Plan:LLW SR-N 28OCT05 27JAN06

5N0043200 Sample:LLW SR-N 30JAN06 10FEB06

5N0043300 Analyze:LLW SR-N 13FEB06 24MAR06

5N0043400 Profile:LLW SR-N 27MAR06 07APR06

5N0044000 Project Management:LLW SR-R 28OCT05 07APR06

5N0044100 Dev Plan:LLW SR-R 28OCT05 27JAN06

5N0044200 Sample:LLW SR-R 30JAN06 10FEB06

5N0044300 Analyze:LLW SR-R 13FEB06 24MAR06

5N0044400 Profile:LLW SR-R 27MAR06 07APR06

05.03.01.01.10  LLW PRIME CONTRACT

5N0001700 Disposal:LLW:100-6 23MAY05 06JUL05

5N0002000 Disposal:LLW:700-1 11MAR04 22APR04

5N0002300 Disposal:E-Care LLW:705-1 11MAR04 22APR04

5N0002600 Disposal:E-Care LLW:705-11 25MAR04 06MAY04

5N0002900 Disposal:E-Care LLW:705-2 25MAR04 06MAY04

5N0003200 Disposal:E-Care LLW:705-4 12FEB04 24MAR04

5N0003900 Disposal:E-Care LLW:720-27 04AUG05 15SEP05

5N0004200 Disposal:E-Care LLW:A-101 30DEC03 11FEB04

5N0004900 Disposal:LLW:A-102 21JUL05 17AUG05

5N0005600 Disposal:E-Care LLW:A-103 21JUL05 17AUG05
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5N0006600 Disposal:E-Care LLW:NER-2 12FEB04 24MAR04

5N0007700 Disposal:E-Care LLW:NER-3 01SEP05 29SEP05

5N0009000 Disposal:E-Care LLW:NER-8 21JUL05 17AUG05

5N0009300 Disposal:E-Care LLW:NR-M 12DEC03 13JAN04

5N0009600 Disposal:E-Care LLW:NR-P 12DEC03 13JAN04

5N0009900 Disposal:E-Care LLW:NR-S 14JAN04 11FEB04

5N0010600 Disposal:LLW:NSW-14 21JUL05 17AUG05

5N0011300 Disposal:LLW:NSW-19 21JUL05 17AUG05

5N0013700 Disposal:E-Care LLW:NSW-2 18AUG05 15SEP05

5N0014400 Disposal:E-CareLLW:P-101 18AUG05 15SEP05

5N0015400 Disposal:LLW:P-104 21JUL05 17AUG05

5N0015700 Disposal:LLW:P-105 11FEB05 10MAR05

5N0017400 Disposal:LLW:P-109 21JUL05 17AUG05

5N0018100 Disposal:LLW:P-110 21JUL05 17AUG05

5N0019200 Disposal:LLW:P-111 21JUL06 17AUG06

5N0019500 Disposal:LLW:P-113 21JUL06 17AUG06

5N0019800 Disposal:E-Care LLW:P-450 14JAN04 11FEB04

5N0020500 Disposal:LLW:P-550 21JUL06 17AUG06

5N0021200 Disposal:LLW:P-999 21JUL06 17AUG06

5N0021500 Disposal:E-Care LLW:RD-101- 842 CNTS (6,189 ft3) 19MAY03 30SEP03

5N0021505 Disposal:E-Care LLW:RD-101-439 CNTS (59,904 ft3) 22JUL03 30SEP03

5N0021510 Disposal:E-Care LLW:N-RW-145 CNTS (1,060 ft3) 26AUG03 30SEP03

5N0022200 Disposal:LLW:RD-102 09MAY05 03NOV05

5N0022900 Disposal:LLW:RD-103 21JUL05 17AUG05

5N0023900 Disposal:E-Care LLW:RD-105 14JAN04 11FEB04

5N0024200 Disposal:E-Care LLW:RD-106 14JAN04 11FEB04

5N0024500 Disposal:E-Care LLW:RD-107 14JAN04 11FEB04

5N0024800 Disposal:LLW:RD-108 13FEB06 10MAR06

5N0025100 Disposal:E-Care LLW:RD-109 14JAN04 11FEB04

5N0025400 Disposal:LLW:RD-110 11FEB05 10MAR05

5N0026100 Disposal:LLW:RD-112 21JUL06 17AUG06

5N0026800 Disposal:LLW:RD-111 21JUL06 17AUG06

5N0027500 Disposal:LLW:RD-114 21JUL05 17AUG05
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5N0028200 Disposal:LLW:RD-116 21JUL06 17AUG06

5N0028900 Disposal:LLW:RD-117 21JUL06 17AUG06

5N0029900 Disposal:E-Care LLW:RD-450 14JAN04 11FEB04

5N0030600 Disposal:LLW:RD-600 21JUL06 17AUG06

5N0032300 Disposal:LLW:RD-800 14DEC05 13JAN06

5N0033000 Disposal:LLW:RD-801 21JUL06 17AUG06

5N0033700 Disposal:LLW:RD-900 21JUL06 17AUG06

5N0034400 Disposal:LLW:RD-901 21JUL06 17AUG06

5N0035100 Disposal:LLW:RD-999 13FEB06 10MAR06

5N0035400 Disposal:LLW:SB-114 21JUL05 17AUG05

5N0036100 Disposal:LLW:SW-13 21JUL06 17AUG06

5N0037800 Disposal:LLW:SW-14A 11FEB05 10MAR05

5N0038500 Disposal:E-Care LLW:SW-2 21JUL05 17AUG05

5N0039200 Disposal:E-Care LLW:SW-3 14JAN04 11FEB04

5N0039800 Disposal:LLW:SW-99 11FEB05 10MAR05

5N0040600 Disposal:E-Care LLW:CASC-6 25AUG05 29SEP05

5N0041200 Disp:LLW:X-744G Conv Shells 03OCT05 29SEP06

5N0042900 Disposal:LLW 7725-2 14JUL06 24AUG06

5N0043800 Disposal:LLW SR-N 14JUL06 24AUG06

5N0044800 Disposal:LLW SR-R 14JUL06 24AUG06
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